



QUOTATION-COMMERCIAL (BUDGETARY)

Quotation No : 7107233 "ADDITIONAL 01"
Quotation Date : 30-Jun-2022
Sales Rep : HITESH SHETTY
Phone : +966 13 340 4200
Mobile : +966 54 244 3887
Fax : +966 13 340 7117
Email : hsshetty@almuzain.com
Cust Ref : PO#4504152355

Customer : CU0490-SAUDI CHEVRON PHILLIPS CO-SCP
Attention : Mr. Abdullatif M. Al-Naim
Phone : +966 13 356 8366
Mobile :
Email : naimam@saudichevron.com
Address : Al-Fanateer Square, Chamber of Commerce Building, 5th Floor, P.O. Box 11221, Al- Jubail Industrial City 31961, Kingdom of Saudi Arabia
Site : **SAUDI CHEVRON**

Pos	Item /Description	Quantity	Unit	Unit Price	Net Amount
1	(TND1001)-ADDITIONAL JOBS FOR PELLET SLURRY REPLACEMENT JOBS 02 NOS ON EXTRUDER DURING TA 2022 SPCO SOUTH	1	LUMP SUM	359,933.00	359,933.00

Net Total : (SAR) **359,933.00**

In Words : Amount in SAUDI RIYAL: Three Hundred Fifty-Nine Thousand Nine Hundred Thirty-Three and XX/100 only

Payment Terms : Payable to Al-Muzain as per SAUDI CHEVRON Standard Terms & Conditions.

Delivery Terms : -

Terms and Conditions**

Note:

- This Quotation shall be read along with attached Budgetary Proposal FORM# Q-MUZ-11876 Addl. 01 Rev.00 Dated 30/06/2022 Submitted.
- Our prices quoted are excluding VAT-Value Added Tax. This will be charged to SAUDI CHEVRON as per General Authority for Zakat & Tax.

Verified By



Signed for Confirmation

	COMMERCIAL PROPOSAL
---	--

CLIENT	: SAUDI CHEVRON	PO#4504152355
ALMUZAIN REF	: FORM# Q-MUZ-11876, Addl. 01 Rev 00 Dated: 30.06.2022	
PROJECT	: ADDITIONAL JOBS FOR PELLET SLURRY REPLACEMENT JOBS (2 NOS) ON EXTRUDER, SOUTH PLANT, SCHEM, OCT 2022	

Our proposal is based on the following;

SCOPE DESCRIPTION

1. DOCUMENTATION

Upon contract award we will prepare and submit the following documents as applicable for Client review & approval.

- 1.1 Documents for IDs & Stickers Preparation
- 1.2 Job Safety Analysis
- 1.3 Level IV P6 schedule.
- 1.4 Lifting Plan.
- 1.5 Final Job Completion Report

After company (Saudi Chevron) has depressurized, neutralized, isolated, drained cooled, and gas-freed the equipment's.

2. SCOPE OF WORK - SPLITTER MIDDLE PORTION REPLACEMENT (42X87 & 43X87)

- 2.1 Collection & shifting of Stage materials from SCHEM warehouse (2 Nos).
- 2.2 To obtain the permit
- 2.3 Erect external scaffold, install beam support & load bearing scaffolding by SCHEM
- 2.4 Drop spool- 10" (2 Nos).
- 2.5 Hold and secure splitter top portion and bottom portion by using chain block/scaffolding support
- 2.6 Scaffolding modification by SCHEM
- 2.7 Remove bolts and dismantle splitter middle portion (2 Nos).
- 2.8 Perform inspection by SCHEM reliability
- 2.9 Clean equipment dismantled portion (2 Nos).
- 2.10 Shifting the old splitter middle portion/pallet slurry to SCHEM workshop (2 Nos).
- 2.11 Install new splitter mid portion and bolting (2 Nos).
- 2.12 Install spool - 10" (2 Nos).
- 2.13 Final inspection by reliability
- 2.14 Remove LTT / clean area / close permit
- 2.15 Remove external scaffolds

3. ALMUZAIN TO PROVIDE / TAKE CARE OF

- 3.1 All required documents for ID / vehicle sticker / gate pass.
- 3.2 Mob / de-mob of required manpower & equipment.
- 3.3 To provide all lifting tools and tackles required for the job.
- 3.4 All lifting equipment like crane with operators, chain pulley blocks, slings, D-Shackles etc. must have test certificates & are fit for use.
- 3.5 To provide tower light and generator as required
- 3.6 To provide pipe fitters, Rigger 1 and III, permit receivers, flagman and safety officers.
- 3.7 To supply the fuel for equipment's as required.
- 3.8 Bolt torquing as required





COMMERCIAL PROPOSAL

4. CLIENT SCOPE OF WORK

- 4.1 Purchase order Issuance for the job execution
- 4.2 Supply of detailed drawings sets
- 4.3 Design and engineering, Stress analysis the activities.
- 4.4 Safety orientation & Training as required for Almuzain manpower.
- 4.5 Issuance of required IDs, Vehicle inspection, Equipment sticker, Gate Passes.
- 4.6 Place for the parking of the vehicles during job execution.
- 4.7 Lay down area for keeping Almuzain facilities.
- 4.8 All new parts required.
- 4.9 Supply of required direct materials.
- 4.10 Provision of safe work permits.
- 4.11 Scaffolding activities & scaffolding design
- 4.12 Insulation removal and restoration
- 4.13 Electrical and instrumentation activities
- 4.14 Stage wise inspection and clearance for Almuzain activities.
- 4.15 Plant utilities like water, steam, air, power, nitrogen, etc.
- 4.16 All inspection activities.
- 4.17 Waste manifest/fees for disposal outside if any.
- 4.18 Ground preparation activities

5. EXECUTION SCHEDULE

Client/ Plant Name : S-CHEM
Tentative start date : 4th Oct' 2022
Tentative Duration : 8 DAYS
Working Time : 06:30am – 06:30pm Day Shift
06:30pm – 06:30am Night Shift
* Shift timing will be as per Client Instruction*

6. COMMERCIAL TERMS & CONDITIONS

SN	DESCRIPTION	UNIT	AMOUNT, SAR
6.1	ADDITIONAL JOBS FOR PELLET SLURRY REPLACEMENT JOBS (2 NOS) ON EXTRUDER, SOUTH PLANT, SCHEM, OCT 2022	LUMP SUM	359,933.00

7. PAYMENT TERMS

- 7.1 As per SAUDI CHEVRON Standard Terms & Conditions

8. VALIDITY


- 8.1 Our offer will remain valid for the period of as specified in the RFQ

9. INSURANCE

- 9.1 Our equipment's and resources are insured as per local laws

10. ADDITIONAL JOBS

- 10.1 In case of any additional jobs arises during the execution, an estimation sheet will be submitted to the Client approval and invoiced accordingly





COMMERCIAL PROPOSAL

11. PURCHASE ORDER HOLD / CANCELLATION

- 11.1 After mobilization of the resources to Site, in case the PO is cancelled / held up by the Client, a standard mobilization / Standby at Site will be payable to Almuzain
- 11.2 For any deletion of job/worklist after mobilization/during the execution period of the TA, then 70% of the initial amount shall be claimed by Almuzain.
- 11.3 For any de-scoping of work during TA, deduction will be made based on the reduction of planned manpower for the job. This will be mutually agreed by Client (SCHEM) and Almuzain.
- 11.4 Price is based on firm duration (Maintenance Window as per above SI# 5). In case, of any stoppage due to no fault of Almuzain such as Inspection delay, additional repair activities, bad weather condition, high wind, rain, other unforeseen delays then standby duration for our Manpower & Equipment will be charged as per unit rate.

12. VAT-VALUE ADDED TAX

- 12.1 Our prices quoted are excluding VAT-Value Added Tax. This will be charged to SAUDI CHEVRON as per General Authority for Zakat & Tax.

